USBR/Western Customer Funding Program
Technical Committee M eeting
December 13, 2000
9:00 at CVO

Draft Notes

1. Call to order by Chairman/Secretary: Bill Rechmann/Barry Mortimeyer

N

Roll Call (Normal attendees; x marks attendees):

(X) CharlesCooper, Western (M) (X) EdRoman, SMUD (M) (' ) JoeUngvari, DOE (A)
(X) Cyndi Calvillo, Wegtern (L) (X) Barry Mortimeyer, UBBR (M) () Mark Clark, DOE (M)
(' ) RussKlein, BART (M) () JaniceBartlett, UBR (L) (X) Dan Netto, USBBR(A)
(X) Suart Robertson, Irrigation (M) (X) Matt Foskett, NCPA (M) (X) Bill Reichmann, SVP (M)

() Tom Kabet, Palo Alto (M) viaphone () Lowell Watros, Redding(M)  (X) Tom Ruthford, UBR (A)
(X) Martin Bauer, USBR (P)

3. Review Prior Minutes - Minuteswere approved with revisions suggested by SMIUD.,

4. Reports:

A.
B.

Governance Board — T here was nothing new from the Governance Board since the last meeting.

Finance Committee— It wasannounced that Jay Evanswho isthe Chair of the Finance Committegisno
longer with BART .

Other-Report on Cutomer O&M Funding Olligetions— Tom Ruthfordindicated that the“ trimester”
report of funding obligationsongoing projectsand the balance of the Rapid Return to Service fundisbeing
revised and should be available for discussion at the next T C Meeting.

Other — Report on Pengock Outage & New Meonesfor Tie-Rod Repairs— Therepair design and
specificationshave been completed. Thefirst advertisement for bidswas unsuccessful in that no bidswere
received. Effortsto contact bidderswere made andinterest hasbeen generated. T he bid openingwasheld
December 6. Bidswerereceivedfrom two contractorsand are being evaluated. Award was madetoday to Ste
Contractors, Inc. out of Chico. The Willowsconsruction officewill be handlingthe contract after award and
will be approachedto immediately request the contractor’ sschedule and after review discuss possible areas
wheretherepair processcan be accelerated. CVP power customerswill be kept informed of the progress. The
firs meetingwith the contractor isscheduled for December 20, 2000.

Other — Powerformer — Ed Roman presented abrief update of the satus of the Powerformer technology
evaluation by Reclamation and SMUD. Aninterested party conference call occurred on December 12. The
Powerformer manufacturer, Alsom will be visiting candidate plants during the week of January 16-19, 2001.
These plantsare Folsom, Jaybird, and Loon Lake. An outbriefingwill be held on January 19. If the concept
continuesto look promising, atrip to see actual Powerformer in operation will occur in March 2001. Technical
questionsareto be presentedto Alstom and will be addressed by the end of December 2000.

FY Q00 Project Satus

Kesnick Trash Rake - No changein status of thisproject. The design of the rake has been delayed as
effortsof Shaga saff shiftedto completingthe Carr T unnel Cleaning project.

Clear Creek Tunnd Cleaning— T hisproject hasbeen completed and all that remainsisthetest to
determine the actual improvement of generation wasachieved. Thistest will occur once both unitsare back
in service asoneisout to correct isolated phase bus connectionsthat overhead. (Flexible connectorsare on
order and are supposedto arrive the second week of January 2001. A final summary of the project will be
produced after performance testingiscompleted.

G. FY01 Project Satus
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NM Buterfly Vave Repair — After checkingwith Folsom staff, it wasdeterminedthat since operational
changes had been made to the generator start/stop process, the severity of the butterfly valve problem was
reduced. Thismeansthe project can be safely deferred and higher priority itemsundertaken. The T C agreed
after talkingwith Larry Ball and Bill Gibbonsthat the fundscommittedto the butterfly valve repair would be
utilizedfor retrofit of Soring Creek generator unit breakers. The T C concurred that Reclamation could use
their reprogramming authority to redirect up to $134,850 immediately to alowthe Soring Creek unit breaker
retrofit. Reclamation would also write arequest to the GB to obtain approval to usethe entire butterfly valve
funds (saving Reclamation’ sreprogramming authority for use elsswhere if needed duringtheyear). Barry will
draft the request for Bill’ ssignature,

Soring Creek Trandormer Refurbishment — T hisproject iscontinuing. Reclamation intendsto pursue
reclaiming/reconditioningthe transformer oil as soon as practical while developing specificationsto repair the
leaksand regasket thetransformer by contractor next Fall.

5. Accept New Action Items

A.

12/13/00-1 Prepare Detaled ddificationsfor FY02 RAX Items(Dueto T C April 17, 2001 and

@B for ther 1y meeting—The T Cwent over the Power RAX listing discussed the previousday at the
Reclamation Power RAX workshop. In addition, the powerplant critical rankinglist developed by both Tom
Kabat and Martin Bauer wasreviewed. (T hislist ranked CVP powerplantsaccordingto theimpact of the loss of
oneunit for oneyear. Theorder of priority isTrinity, Carr, New Melones, Soring Creek, Shasta, Kesnick,
Folsom, and Nimbus) Usingthisligt, the Power RAX wasreviewedto select candidatesfor fundingin FY 02
and 03. Thefollowing candidate projectswere selected:

Fr02 Fr03

RAX Item $1,200,000 $2.350,000
310  Trinity Air Circuit Bregkers 150,000 360,000
342  Carr Trandormer Rehab 100,000 400,000
356  NewMelonesBF Valve Bypass 50,000 250,000
300  Keswnick Unit Breakers 100,000 600,000

Folsom BatteriesUPSSystem 200,000 200,000

Solid Sate Relays (all plants) 150,000
261  NewMelones Excitation Sysem 200,000 600,000

Proposed T otal $950,000* $2,410,000*

*- |t wasrecognizedthat thesetotalswere based on numbersthat needto be further analyzed since are
basically rough estimates. When detailed justificationsare prepared, the budget estimateswill become more
accurate.
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. 12/13/00-2 FY04 Preliminary Cugomer Funding Plan (Due January 12, 2001)

The T Canayzedthe November 6, 2000, memo regardng Reclamation Fiscal Year (FY) 2004 Work Plansand
Preliminary cusomer O& M Funding Plan andthe 8 attachmentsto it. With thisinformation, the T C determined
the priority of variousalternatives should funding cuts be necessary dueto available repayment capacity of
Western' shill crediting process. Tom Ruthfordwasaskedto develop alternative funding plansbased on the
following priority of program cuts Dams ($1.4M), Nimbus ($1.6M), Kesnick ($1.0M), Power Operations ($3.4M),
and Shasta ($3.3M).

12/13/00-3 Summarize Reprogramming of New Meones Buterfly Vave—Asmentionedin the
Reports-Other section above, Reclamation will: 1) provide asummary of therationale for reprogramming these
funds (done) and, 2) will provide arequest for T C Chair to sendto the GB requesting the reprogramming of the
entire $184,000 Butterfly Valve Repair project to the Soring Creek circuit bresker retrofit andrestorethe
reprogramming authority to Reclamation of the $134,850 initially usedto kick-off the Soring Creek breaker
project.

6. Prioritize Action Items

7. Address Open Action Items:

01/04/2000-1

01/11/2000-2

03/01/2000-3

5/15/2000-1

a) Cumuative RAX Simmary Spreadsheet — Ed. (Deferred)

Sudy to Optimize Water/Power Optimization (o 08/23/2000-1). T hisscope of
work was drafted, reviewed by the T C, and will be presentedto GB at the next meeting.
(Completed)

Rapid Return to Service for Excess Capacity — Tom/Martin. (Deferred)

Satusof web gtefor TC documents— UBR. Thiswebsiteiscurrently being developed
and should be operational after the New Y ear. (Open)

8. Future M eetings:

Governance Board December 4, 2000 9:.00am. Weden
RAX Workshop December 12, 2000 1.00am. USBR-CVO
Technicd Committee December 13, 2000 9:00am. USBR-CVO
Finance Committee January 12, 2001 10:00am. Weden
Technicd Committee February 6, 2001 9.00am. SMUD
Governance Board February 15, 2001 9:.00am. Weden
Technicd Committee April 17, 2001 9:.00am. NCPA
Technicd Committee June 5, 2001 900am. CVO

9. Adjourn
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